

SE LAB 2

JIRA TOOL – DELIVERABLES

Introduction

This document presents the completed JIRA work carried out for SE Lab 2. It provides evidence of Agile project planning and execution through epics, user stories, story-point estimation, backlog prioritization, sprint planning, sprint completion, and burndown reporting.

Project Overview

The project was organized in JIRA using six major epics covering audit-log ingestion and validation, PII detection and masking, integrity verification and secure storage, audit-log search and reporting, security and access control, and performance and compliance.

Deliverables Covered

The evidence collected includes the epics and their child stories, backlog and story-point information, Sprint 1 and Sprint 2 planning, burndown charts and event history, completed sprint boards, and the overall JIRA Summary dashboard.

Note: The document uses the supplied JIRA screenshots as evidence and does not claim a separate Planning Poker screenshot where none was supplied.

SE LAB 2

JIRA TOOL – DELIVERABLES

Sprint Planning, Epics & User Stories, Burndown Charts

1. EPICS AND USER STORIES

Epic 1 – Audit Log Ingestion and Validation

Shows the epic and its two completed child stories: SL2-7 and SL2-8, totaling 6 points.

The screenshot displays the Jira interface for 'SE LAB 2'. On the left, the 'SL2 board' is shown with a sidebar containing two epics: 'Audit Log Ingestion and Validation' (SL2-1) and 'PII Detection and Masking' (SL2-2). The 'Audit Log Ingestion and Validation' epic is selected, showing its details on the right. The epic's progress bar is at 100%, and it has an estimate of 6 points. The 'Child work items' section lists two stories: 'SL2-7 Ingest Structured JSON Audit Logs' and 'SL2-8 Validate Incoming Audit...', both with a status of 'Done'. The 'Description' section for the epic states: 'Enable enterprise applications to submit structured JSON audit logs and ensure that incoming logs are properly validated before processing.'

Epic 2 – PII Detection and Masking

Shows the epic and its two completed child stories: SL2-9 and SL2-10, totaling 10 points.

The screenshot displays the Jira interface for 'SE LAB 2'. On the left, the 'SL2 board' is shown with a sidebar containing two epics: 'Audit Log Ingestion and Validation' (SL2-1) and 'PII Detection and Masking' (SL2-2). The 'PII Detection and Masking' epic is selected, showing its details on the right. The epic's progress bar is at 100%, and it has an estimate of 10 points. The 'Child work items' section lists two stories: 'SL2-9 Detect PII in Audit Logs' and 'SL2-10 Mask Sensitive PII Before Storage', both with a status of 'Done'. The 'Description' section for the epic states: 'Identify sensitive PII such as Social Security Numbers and credit card numbers in audit logs and mask the detected information before storage.'

Epic 3 – Integrity Verification and Secure Storage

Shows the epic and its three completed child stories: SL2-11, SL2-12 and SL2-15, totaling 13 points.

Spaces / SE LAB 2

SL2 board

SummaryTimelineActive sprintsBacklogCalendarListMore4+

Search backlog

VersionEpicQuick filters

Epic

Integrity Verification and Secure Storage

KeySL2-3

Work Items3

Completed3

Estimate13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Audit Log Search and Reporting

KeySL2-4

Work items2

Completed2

Estimate13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

SL2 Sprint 3

Add dates(0 work items)

000Start

Plan your sprint

Drag work items from the Backlog section or create new ones to work for this sprint. Select Start sprint when you're ready.

+ Create

Backlog(0 work items)

000C

Your backlog is empty.

+ Create

Jira work item

SL2-3

Integrity Verification and Secure Storage

To DoImprove Epic

Description

Generate cryptographically verifiable SHA-256 integrity hashes for sanitized audit logs and securely store the resulting audit records.

Attachments

Add attachmentCreate project planTry

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
SL2-11 Generate SHA-256 Integrity Hash	High	3	Unas	Done
SL2-12 Store Sanitized Audit Logs	High	5	Unas	Done
SL2-15 Verify Audit Log Integrity	High	5	Unas	Done

Linked work items

Add linked work item

Details

AssigneeUnassigned

Epic 4 – Audit Log Search and Reporting

Shows the epic and its two completed child stories: SL2-13 and SL2-14, totaling 13 points.

The screenshot displays the Jira interface for the 'SL2 board'. On the left, the 'Epic' sidebar shows 'Audit Log Search and Reporting' with a key of SL2-4, 2 work items, and a total estimate of 13 points. The main board area shows 'SL2 Sprint 3' with a 'Plan your sprint' section and a 'Backlog' section. The right sidebar, titled 'Jira work item', provides details for the selected epic, including its description, attachments, and a table of child work items.

Work	Priority	Story P...	Assig...	Status
SL2-13 Search and Filter Historical Audit Logs	High	8	Unat	Done
SL2-14 Generate Exportable Audit Reports	High	5	Unat	Done

Epic 5 – Security and Access Control

Shows the epic and its two completed child stories: SL2-16 and SL2-17, totaling 13 points.

The screenshot displays the Jira interface for the 'SL2 board'. On the left, the 'Epic' sidebar shows 'Security and Access Control' with a key of SL2-5, 2 work items, and a total estimate of 13 points. The main board area shows 'SL2 Sprint 3' with a 'Plan your sprint' section and a 'Backlog' section. The right sidebar, titled 'Jira work item', provides details for the selected epic, including its description, attachments, and a table of child work items.

Work	Priority	Story P...	Assig...	Status
SL2-16 Enforce Authentication and Role-Based Access	Hi...	8	Unat	Done
SL2-17 Prevent Unmasked PII Exposure	Hi...	5	Unat	Done

Epic 6 – Performance and Compliance

Shows the epic and its two completed child stories: SL2-18 and SL2-19, totaling 18 points.

Spaces / SE LAB 2

SL2 board

Summary

Timeline

Active sprints

Backlog

Calendar

List

More

Search backlog

Version

Epic

Quick filters

Epic

Security and Access Control

KeySL2-5

Work items2

Completed2

Estimate13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Performance and Compliance

KeySL2-6

Work items2

Completed2

Estimate18 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

+ Create epic

SL2 Sprint 3

Add dates

(0 work items)

000Start

Plan your sprint

Drag work items from the Backlog section or create new ones to work for this sprint. Select **Start sprint** when you're ready.

+ Create

0 work items | Estimate: 0

Backlog (0 work items)

Your backlog is empty.

+ Create

Jira work item

SL2-6

Performance and Compliance

To DoImprove Epic

Description

Ensure the compliance engine can efficiently handle complex filtering across large volumes of historical audit records while meeting defined performance and compliance requirements.

Attachments

Add attachmentCreate project planTry

Child work items

100% Done

Work	Priority	Story P...	Asig...	Status
SL2-18Support High-Performance Audit Log Filtering	M...	13	Unas	Done
SL2-19Record Audit Processing Activity	M...	5	Unas	Done

Linked work items

Add linked work item

Details

AssigneeUnassigned

Assign to me

2. BACKLOG, STORY POINTS AND PRIORITIZATION

Shows the backlog with 13 work items and a combined estimate of 73 story points.

☐ Backlog (13 work items)	73	0	0	Create sprint
☒ SL2-7 Ingest Structured JSON Audit Logs	To Do	3		
☒ SL2-8 Validate Incoming Audit Logs	To Do	3		
☒ SL2-9 Detect PII in Audit Logs	To Do	5		
☒ SL2-10 Mask Sensitive PII Before Storage	To Do	5		
☒ SL2-16 Enforce Authentication and Role-Based Access	To Do	8		
☒ SL2-17 Prevent Unmasked PII Exposure	To Do	5		
☒ SL2-11 Generate SHA-256 Integrity Hash	To Do	3		
☒ SL2-12 Store Sanitized Audit Logs	To Do	5		
☒ SL2-13 Search and Filter Historical Audit Logs	To Do	8		
↓ More results				

3. SPRINT 1 – 1 SEP TO 8 SEP

Shows SL2 Sprint 1 from 1 Sep – 8 Sep with 7 work items and 29 story points.

☐ SL2 Sprint 1 1 Sep – 8 Sep (7 work items)	29	0	0	Start sprint
☒ SL2-7 Ingest Structured JSON Audit Logs	Audit Log ... To Do	3		
☒ SL2-8 Validate Incoming Audit Logs	Audit Log ... To Do	3		
☒ SL2-9 Detect PII in Audit Logs	PII Detec... To Do	5		
☐ ☒ SL2-10 Mask Sensitive PII Before Storage	PII Detec... To Do	5		
☒ SL2-11 Generate SHA-256 Integrity Hash	Integrity ... To Do	3		
☒ SL2-12 Store Sanitized Audit Logs	Integrity ... To Do	5		
☒ SL2-15 Verify Audit Log Integrity	Integrity ... To Do	5		
↓ More results				

Sprint 1 burndown – story points.



4. SPRINT 2 – 9 SEP TO 16 SEP

Shows SL2 Sprint 2 from 9 Sep – 16 Sep with 6 work items and 44 story points.

SL2 Sprint 2

9 Sep – 16 Sep (6 work items)

44

0

0

...

SL2-13

Search and Filter Historical Audit Logs

Audit Log Search a...

To Do

8

SL2-14

Generate Exportable Audit Reports

Audit Log Search a...

To Do

5

SL2-16

Enforce Authentication and Role-Based Access

Security and Acce...

To Do

8

SL2-17

Prevent Unmasked PII Exposure

Security and Acce...

To Do

5

SL2-18

Support High-Performance Audit Log Filtering

Performance and ...

To Do

13

SL2-19


Record Audit Processing Activity

Performance and ...

To Do

5

Sprint 2 burndown – issue count.



Sprint 2 completion evidence

The event log records the sprint start, completion of each issue, and zero remaining work.

Spaces / SE LAB 2 / SL2 board / Reports

Burndown Chart

▼How to read this chart

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
31/Aug/26 8:40 PM	SL2-13	Sprint start		1		
	SL2-14			1		
	SL2-16			1		
	SL2-17			1		
	SL2-18			1		
	SL2-19			1		
	Total					6
31/Aug/26 8:46 PM	SL2-13	Burndown	Issue completed		1	5
31/Aug/26 8:49 PM	SL2-14	Burndown	Issue completed		1	4
31/Aug/26 8:51 PM	SL2-16	Burndown	Issue completed		1	3
31/Aug/26 8:54 PM	SL2-17	Burndown	Issue completed		1	2
31/Aug/26 8:58 PM	SL2-18	Burndown	Issue completed		1	1
31/Aug/26 9:04 PM	SL2-19	Burndown	Issue completed		1	0
31/Aug/26 9:06 PM	SL2-13	Sprint ended by Saanvi				0
	SL2-14					0
	SL2-16					0
	SL2-17					0
	SL2-18					0
	SL2-19					0
	Total					0

The completed board shows all six Sprint 2 work items in Done.


SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Search boardVersionEpicQuick filtersComplete sprintGroup: Story

TO DO	IN PROGRESS	DONE 6
+ Create	+ Create	
		Search and Filter Historical Audit Logs
		Audit Log Search and Reporting
		SL2-138
		Generate Exportable Audit Reports
		Audit Log Search and Reporting
		SL2-145
		Enforce Authentication and Role-Based Access
		Security and Access Control
		SL2-168
		Prevent Unmasked PII Exposure
		Security and Access Control
		SL2-175
		Support High-Performance Audit Log Filtering
		Performance and Compliance
		SL2-1815
		Record Audit Processing Activity
		Performance and Compliance
		SL2-195
		+ Create

5. JIRA SPACE SUMMARY DASHBOARD

Overall JIRA summary showing completed and updated work items, status overview, priority breakdown, types of work, team workload, and epic progress.



6. SPRINT SUMMARY

- Six epics with child user stories and story-point estimates.
- 13 backlog work items totaling 73 points.
- Sprint 1: 7 work items, 29 points.
- Sprint 2: 6 work items, 44 points.
- Burndown evidence reaches zero remaining work.
- Sprint 2 event log and completed board provide additional completion evidence.

7. GROUP REFLECTION

Jira helped organize the project into epics and user stories, estimate work using story points, prioritize the backlog, plan weekly sprints, and track progress through burndown charts. The sprint boards and reports provide clear evidence of Agile planning and completion.

8. EVIDENCE NOTE

The supplied screenshots cover the epics, child stories, story points, backlog, two sprints, burndown charts, sprint events, completed board, and overall JIRA summary. No separate Planning Poker session screenshot was supplied, so this document does not claim one was captured.